

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	19-06-2025
Team ID	LTVIP2025TMID58811
Project Name	DocSpot
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Product Backlog & Sprint Schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Authentication	USN-1	As a user, I can sign up and log in securely.	3	High	
		USN-2	As a user, I can reset my password.	2	Medium	
Sprint-2	Doctor Discovery & Booking	USN-3	As a patient, I can search and filter doctors by location/speciality.	2	High	
Sprint-3	Profile Management	USN-4	As a doctor, I can set up and update my profile and availability.	3	High	
		USN-5	As a user, I can update my profile information.	2	High	
		USN-6	As a user, I can send/receive messages.	2	Medium	
Sprint-4	Payment Integration	USN-7	As a client, I can pay freelancers securely.	3	High	
		USN-8	As a user, I can leave a review after project completion.	2	Medium	

Sprint-5	Reviews	USN-9	As a user, I can change my password.	2	Medium	

Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	16 June 2025	22 June 2025	20	22 June 2025
Sprint-2	20	6 Days	17 June 2025	23 June 2025	20	23 June 2025
Sprint-3	20	6 Days	16 June 2025	22 June 2025	20	22 June 2025
Sprint-4 &5	20	6 Days	17 June 2025	23 June 2025	20	23 June 2025

Project Team Members :

Sai Praneetha D
Sai varshitha S
Manogna D
Vedhanath Reddy M
Aveen Kumar S